

WHNP INDICATIVE TIMELINE (JUNE 2017)

MAY-DEC '16	JAN-FEB '17	MAR-MAY '17	JUN-AUG '17	AUG-SEP '17	SEP '17	OCT-DEC '17			
<p style="text-align: center;">TASK GROUP WORK</p> <p>Prepare task group reports comprising method, analysis/ insights, proposals and plans for the Steering Group to bring together and consider</p>	<p style="text-align: center;">INFORMAL COMMUNITY CONSULTATION ON DRAFT PLAN</p> <p style="text-align: center;">Check policy ideas with community before firming up into detailed policies</p>	<p style="text-align: center;">PRE-SUBMISSION PREPARATION</p> <p>Analyse results of consultation and amend Draft Plan</p> <p>Informal Health Check with GBC</p> <p>Complete Pre-Submission Plan</p> <p>Steering Group recommends to Parish Council for approval to formally publish</p>	<p style="text-align: center;">STATUTORY CONSULTATION ON PRE-SUBMISSION PLAN</p> <p style="text-align: center;">Pre-submission Plan out for consultation with local community and other interested parties for minimum of six weeks</p> <p style="text-align: center;">CONSULTATION REVIEW</p> <p>Analysis of representations made by local community and other interested parties</p> <p>Identify what changes are necessary to final WHNP</p>	<p style="text-align: center;">DOCUMENT PREPARATION</p> <p>Documentation to include:</p> <ol style="list-style-type: none"> 1. Submission Plan 2. Consultation Statement 3. Basic Conditions Statement 4. Screening Opinion 	<p style="text-align: center;">SUBMIT PLAN TO GBC</p> <p>Examination by Independent Planning Inspector</p>	G B C	D E C I S I O N	V I L L A G E	F I N A L D E C I S I O N